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This Fact Sheet Explains:

® The dispute resolution
settlement agreement for
ou 4

e The components of the
agreement

® The next step in the process

e How to obtain additional
information

Public Comment Period

U.S. EPA will accept written
comments on the dispute
resolution settlement agreement
during a 30-day public comment
period to be held from August 4
through September 3, 1997.

Public Meeting

U.S. EPA will hold a public
meeting to explain and answer
questions about the agreement.
Oral and written comments will
be accepted at the meeting to be
held:

Date: Tuesday
August 26, 1997
Time: 6 p.m.
Place: Alpha Building
(Classroom D)
10967 Hamilton-Cleves
Road
Harrison, OH
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INTRODUCTION

The U.S. Environmental Protection Agency (U.S. EPA) and the U.S.
Department of Energy (U.S. DOE) signed a dispute resolution settlement
agreement on July 22, 1997, for the Fernald Environmental Management
Project (FEMP) site in Fernald, Ohio. The agreement resolves disputed
matters relating to a time extension requested by U.S. DOE to submit
Operable Unit (OU) 4 environmental remediation documents to U.S. EPA.
U.S. DOE is expected to spend about $1.1 million to meet the requirements of
the agreement.

August 1997

Under a September 1991 amended consent agreement, U.S. EPA is
overseeing U.S. DOE's environmental study and cleanup at the FEMP site.
Because of its complexity, the FEMP site has been divided into five sections
known as OUs. OU 4 is made up of four silos, Silos 1 through 4, and the
structures and soils surrounding them. Silos 1 and 2 contain sludgelike
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radium waste, Silo 3 contains powdery cold metal oxides, and Silo 4 is empty.

On September 26, 1996, U.S. DOE requested a time extension to submit design documents to U.S. EPA for a full-
scale vitrification (waste treatment) facility to be built at OU 4. U.S. EPA denied the request on October 2, 1996, and
informed U.S. DOE that it would assess penalties for not meeting the original document submittal dates required by
the amended consent agreement. Upon receiving U.S. EPA's denial of the request, U.S. DOE invoked the informal
dispute resolution process outlined in the amended consent agreement to resolve the issue. U.S. EPA and U.S. DOE
engaged in dispute resolution between October 1996 and July 1997.

AGREEMENT COMPONENTS

The dispute resolution settlement agreement consists of
four components: (1) changes in the schedule for OU
4; (2) preparation of a document describing "lessons
learned" by U.S. DOE regarding implementation of
large-scale cleanups; (3) implementation of five
environmental projects designed to directly benefit the
FEMP site; and (4) a monetary penalty of $100,000.

A discussion of the agreement components follows.

SCHEDULE CHANGES

U.S. EPA and U.S. DOE have agreed to a revised
schedule and path forward for OU 4 document
submittals and remediation milestones. Along with the
revised schedule, U.S. DOE has made a commitment
to reassess and maintain the structural integrity of the
OU 4 silos and continue to monitor and treat radon gas
emissions at OU 4. As part of the dispute settlement,
based on U.S. EPA guidance, U.S. DOE has agreed to
proceed with an explanation of significant differences

for Silo 3, and amend the record of decision for Silos 1
and 2.

The revised document and milestone due dates are
listed below.

"LESSONS LEARNED" DOCUMENT

U.S. DOE prepared a document outlining the "lessons
learned" during design, construction, and operation of
a vitrification pilot plant at OU 4. The lessons will
serve as a guide for design and operation of other pilot-
scale and full-scale remedies for OU 4. In addition,
the document will highlight many of the lessons
learned during the pilot plant design, construction, and
operation phases for application during planning and
implementation of other waste treatment and
remediation projects at the FEMP site.

Document or Milestone

Revised Due Date

Silo 3 explanation of significant differences

September 15, 1997

Silo 1 and 2 testing

Award of multitechnical contract for proof of principle

August 10, 1998

Draft supplemental Silo 1 and 2 feasibility study and proposed plan

February 1, 2000

Draft Silo 1 and 2 record of decision amendment

December 29, 2000




ENVIRONMENTAL PROJECTS

U.S. DOE has agreed to conduct five environmental

projects that will improve conditions at the FEMP site.

The total cost of these projects is estimated at
$1 million.

1. Conservation area near the FEMP site -- A
conservation area will be established on a piece of
property near the site. The conservation area will
preserve wildlife habitats near the site and therefore
enhance the proposed natural resource restoration plan
for the FEMP site.

2. Research grants for ecological restoration --
U.S. DOE will establish grants for research projects
that will support restoration efforts at the FEMP site.
U.S. DOE, in conjunction with U.S. EPA and the
Ohio Environmental Protection Agency (Ohio EPA),
will review grant proposals and select the proposed
projects that are most beneficial to FEMP restoration
efforts.

3. Wild bird and flower habitat area -- A protected
habitat will be created in an area of the FEMP site for
regional wild birds and flowers. The project, which
will be implemented to benefit FEMP site employees,
visitors, and neighbors, will include planting wild
flowers, installing bird feeders and a bird blind, and
creating pathways.

4. Railroad track recycling -- Steel railroad tracks
from the site's former process area will be
decontaminated and transported off site for recycling.
An estimated 300 to 500 tons of tracks will be recycled
under this project, which otherwise may have been
disposed of in the on-site disposal facility.

5. Structural steel debris recycling -- Structural steel
debris and oversized items such as steel barriers, steel
mill rollers, and large steel tanks will be tested for
radiological contamination, decontaminated, and
transported off site for recycling. An estimated 300 to
500 tons of steel debris will be recycled under this
project, which otherwise may have been disposed of in
the on-site disposal facility.

MONETARY PENALTY

Under the agreement, U.S. DOE will pay a penalty of
$100,000. As a result of this penalty and the
environmental projects that U.S. DOE will conduct at
the FEMP site, the agreement will cost U.S. DOE an
estimated $1.1 million. After considering several
factors, including U.S. DOE's willingness to
implement the environmental projects and take other
measures to put the remediation of OU 4 back on
course, U.S. EPA determined that a $100,000 penalty
is appropriate.

THE NEXT STEP

U.S. EPA will accept public comments on the dispute resolution settlement agreement during a 30-day public comment
period from August 4 through September 3, 1997. Comments may be recorded on the comment form provided in this
fact sheet and mailed to U.S. EPA at the address provided on the form. Comments must be postmarked by September
3, 1997. Comments on the agreement will also be accepted at U.S. EPA's public meeting on August 26, 1997. All
public comments will be considered by U.S. EPA and U.S. DOE, and the agreement may be revised based on the

comments. Public comments will be responded to in writing.




ADDITIONAL INFORMATION

The dispute resolution settlement agreement is available for public review along with other site-related documents in
the information repository at:

Public Environmental Information Center
108 Hamilton-Cleves Road
Harrison, Ohio

If you have questions about the agreement or other matters related to the FEMP site, please contact one of the
following individuals:

Jim Saric Susan Pastor
Remedial Project Manager (SRF-5]) Community Involvement Coordinator (P-19J)
U.S. Environmental Protection Agency Region 5 U.S. Environmental Protection Agency Region 5
Superfund Division Office of Public Affairs

Federal Facilities Section

77 West Jackson Boulevard
Chicago, IL 60604

E-mail: saric.james@epamail.epa.gov E-mail: pastor.susan@epamail.epa.gov
Telephone: (312) 886-0992 Telephone: (312) 353-1325

or toll free at: (800) 621-8431

P United States
- E PA Environmental Protection Agency
A v 4 Region 5 (P-19])

77 West Jackson Boulevard
Chicago, IL 60604-3590
FIRST CLASS

ADDRESS CORRECTION REQUESTED

|NS|DE Information on a Dispute Settlement for the Fernald

Environmental Management Project Site




USE THIS SPACE TO WRITE YOUR COMMENTS

Your input on the dispute resolution agreement between U.S. EPA and U.S DOE is important. You may use the space below
to record your comments. All comments must be postmarked by September 3, 1997. If you have questions about the
comment period, please contact Susan Pastor, U.S. EPA Community Involvement Coordinator, at (312) 353-1325 or toll
free at (800) 621-8431. Comments may also be sent electronically to pastor.susan@epamail.epa.gov.

Name

Affiliation

Address

City

State Zip




FEMP SITE
PUBLIC COMMENT SHEET

Fold on dashed lines, staple, stamp, and mail.

Name Place
Address stamp
City State here

Zip FIRST CLASS

Susan Pastor
Community Involvement Coordinator (P-19J)
Office of Public Affairs
U.S. Environmental Protection Agency
Region b
77 West Jackson Boulevard
Chicago, IL 60604






